
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/09/2006

ESTIMATE SUMMARY 10:38:06

CONTID: C13622         ESTIMATE NO: 0018 PROG 2002

PCN: 13622-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25/ 120TH BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: IM 0253-173                   

I-25 / 120th Bridge Replacement

NAME OF ROAD: I-25

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 05/26/2006 DATE TIME STARTED 01/04/2005

6663 COLORADO BLVD. DATE LET 10/28/2004 DATE WORK BEGAN 01/04/2005

 DATE AWARDED 11/22/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/27/2004 DATE ACCEPTED

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 01/04/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 14,375,753.87 PARTICIPATING $ $ 690,376.65

AWARD PROJECT AMT: 13,199,280.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
61,715.84

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.11

TIME ALLOW:

ORIG TIME ALLOW:

450 CALENDAR DAYS

CALENDAR DAYS422

78.92%

3,030,061.33

690,376.65

752,092.49

752,092.49

$

$

$

$

11,094,015.57

251,676.97

11,345,692.54

154,575.84

11,500,268.38

-197,989.20

0.00

11,302,279.18

0.00

AMOUNT DUE 11,302,279.18 752,092.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 752,092.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

374.0
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 39.000 21.000

EACH 1.000 800.00

800.00000 22.000 17,600.00

202-00001  
 

0010 *REMOVAL OF TREE 71.000 27.000

EACH 0.000 0.00

205.00000 27.000 5,535.00

202-00010  
 

0015 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 3.000 3.000

EACH 0.000 0.00

305.00000 3.000 915.00

202-00023  
 

0020 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 4.000 4.000

EACH 0.000 0.00

260.00000 4.000 1,040.00

202-00024  
 

0025 REMOVAL OF PIPE 3,348.000 1,611.000

LF  0.000 0.00

9.50000 1,611.000 15,304.50

202-00035  
 

0030 *REMOVAL OF DELINEATOR 150.000 150.000

EACH 0.000 0.00

5.25000 150.000 787.50

202-00090  
 

0035 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,437.830 1,437.830

SY  0.000 0.00

4.10000 1,437.830 5,895.10

202-00190  
 

0040 *REMOVAL OF MEDIAN COVER 1,548.000 1,548.000

SY  0.000 0.00

4.10000 1,548.000 6,346.80

202-00195  
 

0045 *REMOVAL OF SIDEWALK 4,592.000 1,303.890

SY  0.000 0.00

3.60000 1,303.890 4,694.00

202-00200  
 

0050 *REMOVAL OF CURB AND GUTTER 6,702.000 5,871.000

LF  0.000 0.00

3.75000 5,871.000 22,016.25

202-00203  
 

0055 *REMOVAL OF CONCRETE PAVEMENT 741.340 741.340

SY  0.000 0.00

8.50000 741.340 6,301.39

202-00210  
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT 71,440.000 39,547.310

SY  2,976.000 8,928.00

3.00000 42,523.310 127,569.93

202-00220  
 

0065 *REMOVAL OF ASPHALT MAT (PLANING) 15,860.000 0.000

SY  7,201.000 9,001.25

1.25000 7,201.000 9,001.25

202-00240  
 

0070 *REMOVAL OF PAVEMENT MARKING 22,053.170 18,454.170

SF  3,599.000 7,557.90

2.10000 22,053.170 46,311.66

202-00250  
 

0075 *REMOVAL OF GROUND SIGN 53.000 53.000

EACH 0.000 0.00

21.00000 53.000 1,113.00

202-00810  
 

0080 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

6,400.00000 1.000 6,400.00

202-00828  
 

0085 REMOVAL OF IMPACT ATTENUATOR 2.000 2.000

EACH 0.000 0.00

525.00000 2.000 1,050.00

202-00895  
 

0090 *REMOVAL OF FENCE 1,686.000 753.000

LF  0.000 0.00

4.50000 753.000 3,388.50

202-01000  
 

0095 *REMOVAL OF GUARDRAIL TYPE 3 2,419.000 2,303.000

LF  0.000 0.00

2.25000 2,303.000 5,181.75

202-01130  
 

0100 REMOVAL OF GUARDRAIL TYPE 4 3,791.000 1,301.000

LF  2,490.000 22,410.00

9.00000 3,791.000 34,119.00

202-01140  
 

0105 *REMOVAL OF END ANCHORAGE 14.000 14.000

EACH 0.000 0.00

150.00000 14.000 2,100.00

202-01300  
 

0110 PLUG CULVERT 3.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

202-04001  
 



CONTID: C13622         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CLEAN VALVE BOX 6.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

202-04005  
 

0120 *SANDBLASTING 447.000 0.000

SF  0.000 0.00

4.25000 0.000 0.00

202-05150  
 

0125 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 109,861.750 109,861.750

CY  0.000 0.00

6.00000 109,861.750 659,170.50

203-00060  
 

0130 *PROOF ROLLING 30.000 13.750

HOUR 0.000 0.00

83.00000 13.750 1,141.25

203-01100  
 

0135 *BLADING 105.000 0.000

HOUR 0.000 0.00

102.00000 0.000 0.00

203-01500  
 

0140 *BACKHOE 25.000 0.000

HOUR 0.000 0.00

86.00000 0.000 0.00

203-01510  
 

0145 *DOZING (LANDSCAPING) 45.000 45.000

HOUR 0.000 0.00

101.00000 45.000 4,545.00

203-01555  
 

0150 *POTHOLING 270.000 228.000

HOUR 0.000 0.00

95.00000 228.000 21,660.00

203-01597  
 

0155 LABORER 159.100 159.100

HOUR 0.000 0.00

33.00000 159.100 5,250.30

203-02330  
 

0160 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 74.000 0.000

CY  0.000 0.00

80.00000 0.000 0.00

206-00060  
 

0162 UNCLASSIFIED EXCAVATION 1,829.860 1,829.860

CY  0.000 0.00

3.75000 1,829.860 6,861.98

203-00000  
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *TOPSOIL 9,478.000 4,791.660

CY  593.890 5,641.96

9.50000 5,385.550 51,162.73

207-00205  
 

0170 *WETLAND TOPSOIL 130.000 130.000

CY  0.000 0.00

7.25000 130.000 942.50

207-00305  
 

0175 *STOCKPILE WETLAND TOPSOIL 130.000 130.000

CY  0.000 0.00

4.75000 130.000 617.50

207-00310  
 

0180 *EROSION BALES (WEED FREE) 162.000 162.000

EACH 0.000 0.00

13.00000 162.000 2,106.00

208-00011  
 

0185 *SILT FENCE 10,000.000 6,733.000

LF  0.000 0.00

1.05000 6,733.000 7,069.65

208-00020  
 

0190 *CHECK DAM 11.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

208-00040  
 

0195 CONCRETE WASHOUT STRUCTURE 8.000 5.000

EACH 0.000 0.00

525.00000 5.000 2,625.00

208-00045  
 

0200 *STORM DRAIN INLET PROTECTION 20.000 17.000

EACH 0.000 0.00

260.00000 17.000 4,420.00

208-00050  
 

0205 *STABILIZED CONSTRUCTION ENTRANCE 18.000 18.000

EACH 0.000 0.00

1,450.00000 18.000 26,100.00

208-00070  
 

0210 EROSION CONTROL SUPERVISOR 1.000 0.846

L S 0.000 0.00

3,100.00000 0.846 2,622.60

208-00200  
 

0215 *TIME-RELEASED WATER PRODUCT 400.000 0.000

EACH 0.000 0.00

4.65000 0.000 0.00

209-00200  
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 RESET WATER METER 1.000 1.000

EACH 0.000 0.00

2,700.00000 1.000 2,700.00

210-00035  
 

0225 RESET FIRE HYDRANT 1.000 1.000

EACH 0.000 0.00

3,400.00000 1.000 3,400.00

210-00050  
 

0230 *RESET GROUND SIGN 6.000 4.500

EACH 0.000 0.00

55.00000 4.500 247.50

210-00810  
 

0235 *RESET SIGN PANEL 5.000 4.500

EACH 0.000 0.00

11.00000 4.500 49.50

210-00815  
 

0240 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

210-00848  
 

0245 *ADJUST MANHOLE 7.000 2.000

EACH 0.000 0.00

400.00000 2.000 800.00

210-04010  
 

0250 MODIFY MANHOLE 1.000 1.000

EACH 0.000 0.00

1,600.00000 1.000 1,600.00

210-04015  
 

0255 *ADJUST VALVE BOX 6.000 1.000

EACH 0.000 0.00

250.00000 1.000 250.00

210-04050  
 

0260 *SEEDING (NATIVE) 10.250 4.660

ACRE 0.000 0.00

390.00000 4.660 1,817.40

212-00006  
 

0265 *SOIL PREPARATION (SPECIAL) 9.250 3.000

ACRE 0.000 0.00

605.00000 3.000 1,815.00

212-00047  
 

0270 *MULCHING (WEED FREE HAY) 1.000 0.000

ACRE 0.000 0.00

775.00000 0.000 0.00

213-00002  
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *MULCHING (WEED FREE) 9.250 3.160

ACRE 1.000 310.00

310.00000 4.160 1,289.60

213-00003  
 

0280 *MULCH TACKIFIER 2,775.000 1,104.690

LB  150.000 217.50

1.45000 1,254.690 1,819.30

213-00061  
 

0285 *SOIL BINDER 12.500 1.000

ACRE 0.000 0.00

365.00000 1.000 365.00

213-00100  
 

0290 *DECIDUOUS TREE (TUBELING) 50.000 0.000

EACH 0.000 0.00

7.25000 0.000 0.00

214-00201  
 

0295 *EVERGREEN TREE (TUBELING) 50.000 0.000

EACH 0.000 0.00

7.50000 0.000 0.00

214-00401  
 

0300 *PERENNIALS (2.25 INCH POT) 1,000.000 0.000

EACH 0.000 0.00

1.85000 0.000 0.00

214-00905  
 

0305 *BRUSH LAYER CUTTING 300.000 0.000

EACH 0.000 0.00

2.00000 0.000 0.00

214-01010  
 

0310 *SOIL RETENTION BLANKET (STRAW/COCONUT) 8,496.000 720.940

SY  0.000 0.00

1.30000 720.940 937.22

216-00041  
 

0315 *HERBICIDE TREATMENT 10.000 0.000

HOUR 0.000 0.00

195.00000 0.000 0.00

217-00020  
 

0320 *MONITORING TECHNICIAN 40.000 33.500

HOUR 0.000 0.00

48.00000 33.500 1,608.00

250-00050  
 

0325 *HEALTH AND SAFETY OFFICER 51.750 51.750

HOUR 0.000 0.00

80.00000 51.750 4,140.00

250-00110  
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *AGGREGATE BASE COURSE (CLASS 6) 8,569.000 6,661.470

CY  702.940 16,167.62

23.00000 7,364.410 169,381.43

304-06007  
 

0335 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,328.140 1,077.760

TON 250.380 18,528.12

74.00000 1,328.140 98,282.36

403-00720  
 

0340 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 49,200.000 19,845.440

TON 4,119.160 127,693.96

31.00000 23,964.600 742,902.60

403-33841  
 

0345 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 11,203.000 0.000

TON 5,167.820 186,041.52

36.00000 5,167.820 186,041.52

403-34871  
 

0350 *EMULSIFIED ASPHALT (SLOW-SETTING) 12,616.000 0.000

GAL 0.000 0.00

1.05000 0.000 0.00

411-10255  
 

0355 *CONCRETE PAVEMENT (10 INCH) (SPECIAL) 723.230 723.230

SY  0.000 0.00

42.00000 723.230 30,375.66

412-01001  
 

0360 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3.000 0.000

SY  0.000 0.00

32.00000 0.000 0.00

420-00100  
 

0365 GEOTEXTILE (EROSION CONTROL) (CLASS B) 658.700 658.700

SY  0.000 0.00

3.00000 658.700 1,976.10

420-00101  
 

0367 GEOTEXTILE (SEPARATOR) (CLASS A) 4,902.780 4,902.780

SY  0.000 0.00

4.35000 4,902.780 21,327.09

420-00130  
 

0370 *DRILLED CAISSON (48 INCH) 42.000 42.000

LF  0.000 0.00

258.00000 42.000 10,836.00

503-00048  
 

0375 *DRILLED CAISSON (54 INCH) 42.000 42.000

LF  0.000 0.00

225.00000 42.000 9,450.00

503-00054  
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 RIPRAP (6 INCH) 8.000 0.000

CY  0.000 0.00

105.00000 0.000 0.00

506-00206  
 

0385 RIPRAP (9 INCH) 225.200 225.200

CY  0.000 0.00

65.00000 225.200 14,638.00

506-00209  
 

0390 RIPRAP (12 INCH) 10.000 0.000

CY  0.000 0.00

105.00000 0.000 0.00

506-00212  
 

0395 RIPRAP (18 INCH) 30.200 30.200

CY  0.000 0.00

110.00000 30.200 3,322.00

506-00218  
 

0400 CONCRETE SLOPE AND DITCH PAVING 76.590 76.590

CY  0.000 0.00

300.00000 76.590 22,977.00

507-00000  
 

0405 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 9.000 0.000

TON 0.000 0.00

170.00000 0.000 0.00

507-00400  
 

0410 CONCRETE CLASS B 27.830 27.830

CY  0.000 0.00

260.00000 27.830 7,235.80

601-01000  
 

0415 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 565.000 565.000

LF  0.000 0.00

32.00000 565.000 18,080.00

603-01185  
 

0420 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,262.000 1,888.500

LF  0.000 0.00

37.00000 1,888.500 69,874.50

603-01245  
 

0425 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 11.000 8.000

LF  0.000 0.00

95.00000 8.000 760.00

603-01365  
 

0430 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 107.000 107.000

LF  0.000 0.00

51.00000 107.000 5,457.00

603-02245  
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 18 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

650.00000 4.000 2,600.00

603-05018  
 

0440 24 INCH REINFORCED CONCRETE END SECTION 6.000 5.000

EACH 0.000 0.00

800.00000 5.000 4,000.00

603-05024  
 

0445 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,400.00000 1.000 1,400.00

603-05036  
 

0450 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 1,232.000 1,226.000

LF  0.000 0.00

550.00000 1,226.000 674,300.00

603-07360  
 

0455 *INLET TYPE C (5 FOOT) 5.000 5.000

EACH 0.000 0.00

2,000.00000 5.000 10,000.00

604-00305  
 

0460 *INLET TYPE C (10 FOOT) 2.000 2.000

EACH 0.000 0.00

2,600.00000 2.000 5,200.00

604-00310  
 

0465 *INLET TYPE D (5 FOOT) 4.000 3.000

EACH 0.000 0.00

3,600.00000 3.000 10,800.00

604-00505  
 

0470 *INLET TYPE D (10 FOOT) 3.000 1.000

EACH 0.000 0.00

5,200.00000 1.000 5,200.00

604-00510  
 

0475 *INLET TYPE R  L 5 (5 FOOT) 4.000 4.000

EACH 0.000 0.00

2,700.00000 4.000 10,800.00

604-19105  
 

0480 *INLET TYPE R  L 5 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,600.00000 1.000 3,600.00

604-19110  
 

0485 *INLET TYPE R  L 5 (15 FOOT) 1.000 1.000

EACH 0.000 0.00

5,300.00000 1.000 5,300.00

604-19115  
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *INLET TYPE R  L 10 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

4,100.00000 2.000 8,200.00

604-19205  
 

0495 *INLET TYPE R  L 15 (10 FOOT) 2.000 2.000

EACH 0.000 0.00

7,400.00000 2.000 14,800.00

604-19310  
 

0500 *VANE GRATE INLET (5 FOOT) 2.000 2.000

EACH 0.000 0.00

3,800.00000 2.000 7,600.00

604-25005  
 

0505 *VANE GRATE INLET (DOUBLE) (5 FOOT) 6.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

604-26005  
 

0510 *VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 0.000

EACH 0.000 0.00

6,400.00000 0.000 0.00

604-26010  
 

0515 MANHOLE SLAB BASE (5 FOOT) 3.000 3.000

EACH 0.000 0.00

2,150.00000 3.000 6,450.00

604-30005  
 

0520 MANHOLE SLAB BASE (10 FOOT) 9.000 7.000

EACH 0.000 0.00

3,100.00000 7.000 21,700.00

604-30010  
 

0525 MANHOLE SLAB BASE (15 FOOT) 3.000 2.000

EACH 0.000 0.00

4,600.00000 2.000 9,200.00

604-30015  
 

0530 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,570.000 3,189.500

LF  537.500 7,659.38

14.25000 3,727.000 53,109.75

606-00301  
 

0535 *GUARDRAIL TYPE 7 (STYLE CA) 5,352.000 1,893.000

LF  0.000 0.00

34.00000 1,893.000 64,362.00

606-00710  
 

0540 *GUARDRAIL TYPE 7 (STYLE CD) 500.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

606-00730  
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *END ANCHORAGE TYPE 3D 5.000 3.000

EACH 1.000 475.00

475.00000 4.000 1,900.00

606-01340  
 

0550 *TRANSITION TYPE 3G 5.000 4.000

EACH 1.000 950.00

950.00000 5.000 4,750.00

606-01370  
 

0555 *TRANSITION TYPE 3H 4.000 2.000

EACH 0.000 0.00

575.00000 2.000 1,150.00

606-01380  
 

0560 *END ANCHORAGE (FLARED) 6.000 5.000

EACH 0.000 0.00

1,450.00000 5.000 7,250.00

606-02005  
 

0565 *FENCE (PLASTIC) 2,138.000 2,138.000

LF  0.000 0.00

2.65000 2,138.000 5,665.70

607-11525  
 

0570 *LINE POST (CHAIN LINK) 65.000 0.000

EACH 0.000 0.00

46.00000 0.000 0.00

607-52900  
 

0575 *END POST (CHAIN LINK) 8.000 0.000

EACH 0.000 0.00

185.00000 0.000 0.00

607-52905  
 

0580 *CORNER AND LINE BRACE POST (CHAIN LINK) 6.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

607-52910  
 

0585 *FENCE CHAIN LINK (72 INCH) 3,447.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

607-53172  
 

0590 *20 FOOT GATE SINGLE (CHAIN LINK) 4.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

607-60220  
 

0595 CONCRETE SIDEWALK (6 INCH) 1,529.850 1,529.850

SY  0.000 0.00

24.00000 1,529.850 36,716.40

608-00006  
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 CONCRETE CURB RAMP 175.000 153.809

SY  0.000 0.00

100.00000 153.809 15,380.90

608-00010  
 

0605 CURB AND GUTTER TYPE 2 (SECTION I-B) 3,845.000 3,575.000

LF  0.000 0.00

9.00000 3,575.000 32,175.00

609-21010  
 

0610 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,396.500 3,396.500

LF  0.000 0.00

10.00000 3,396.500 33,965.00

609-21020  
 

0615 MEDIAN COVER MATERIAL (DECORATIVE) 9,574.500 9,574.500

SF  0.000 0.00

4.50000 9,574.500 43,085.25

610-00010  
 

0620 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 15,523.000 15,103.100

SF  0.000 0.00

4.50000 15,103.100 67,963.95

610-00020  
 

0625 *MEDIAN COVER MATERIAL (STONE) 12,670.750 12,670.750

SF  0.000 0.00

2.00000 12,670.750 25,341.50

610-00055  
 

0627 MEDIAN EDGING (PATTERNED CONCRETE) 1,991.000 1,961.000

LF  30.000 765.00

25.50000 1,991.000 50,770.50

610-00100  
 

0630 *DELINEATOR (TYPE I) 68.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

612-00001  
 

0635 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 12,904.000 4,028.000

LF  0.000 0.00

2.80000 4,028.000 11,278.40

613-01200  
 

0640 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 900.000 798.000

LF  0.000 0.00

4.50000 798.000 3,591.00

613-01300  
 

0645 *WIRING 1.000 0.750

L S 0.000 0.00

29,000.00000 0.750 21,750.00

613-10000  
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 *LIGHT STANDARD STEEL (40 FOOT) 49.000 40.000

EACH 0.000 0.00

2,700.00000 40.000 108,000.00

613-32400  
 

0650 MATERIAL ALLOWANCE 40' LIGHT POLE 0.000

EACH 8.000 15,450.64

1,931.33000 8.000 15,450.64

0655 *LIGHT STANDARD FOUNDATION 47.000 34.000

EACH 0.000 0.00

780.00000 34.000 26,520.00

613-40010  
 

0660 *LIGHT STANDARD (TEMPORARY) 40.000 18.940

EACH 0.000 0.00

1,725.00000 18.940 32,671.50

613-50410  
 

0665 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 35.000 26.000

EACH 0.000 0.00

300.00000 26.000 7,800.00

613-70250  
 

0670 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 18.000 17.000

EACH 0.000 0.00

300.00000 17.000 5,100.00

613-70400  
 

0675 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 8.000 0.000

EACH 0.000 0.00

3,300.00000 0.000 0.00

613-72150  
 

0680 *SIGN PANEL (CLASS I) 132.000 125.550

SF  0.000 0.00

10.50000 125.550 1,318.28

614-00011  
 

0685 *SIGN PANEL (CLASS II) 309.000 176.580

SF  0.000 0.00

14.00000 176.580 2,472.12

614-00012  
 

0690 *STEEL SIGN POST (S 3X5.7) 14.000 7.000

LF  0.000 0.00

14.50000 7.000 101.50

614-00357  
 

0695 *STEEL SIGN POST (S 4X7.7) 13.000 0.000

LF  0.000 0.00

17.50000 0.000 0.00

614-00477  
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

460.000 328.000

LF  0.000 0.00

27.25000 328.000 8,938.00

614-01582  
 

0705 *PEDESTRIAN SIGNAL FACE (16) 8.000 8.000

EACH 0.000 0.00

475.00000 8.000 3,800.00

614-70117  
 

0705 MATERIAL ALLOWANCE PED. SIGNAL FACE (16) 0.000

EACH 0.000 0.00

325.00000 0.000 0.00

0710 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 28.000

EACH 0.000 0.00

800.00000 28.000 22,400.00

614-70336  
 

0710 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12X12X12) 0.000

EACH 0.000 0.00

485.00000 0.000 0.00

0715 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 5.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

614-72882  
 

0720 *INTERSECTION DETECTION SYSTEM (CAMERA) 6.000 6.000

EACH 0.000 0.00

5,800.00000 6.000 34,800.00

614-72886  
 

0720 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 0.000

EACH 0.000 0.00

3,910.00000 0.000 0.00

0725 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 2.000 2.000

EACH 0.000 0.00

48,000.00000 2.000 96,000.00

614-81020  
 

0725 MATERIAL ALLOWANCE SIG-LIGHT POLE (2MA) 0.000

EACH 0.000 0.00

34,511.80000 0.000 0.00

0730 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

38,000.00000 1.000 38,000.00

614-81170  
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PCN: 13622-BID    ESTIMATE RUN

PROJECT: IM 0253-173                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0730 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL (70') 0.000

EACH 0.000 0.00

27,019.31000 0.000 0.00

0735 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

39,000.00000 1.000 39,000.00

614-81175  
 

0735 MATERIAL ALLOWANCE SIG-POLE STEEL (75') 0.000

EACH 0.000 0.00

27,330.47000 0.000 0.00

0740 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 8.000 8.000

EACH 0.000 0.00

1,475.00000 8.000 11,800.00

614-84100  
 

0740 MATERIAL ALLOWANCE TRAF SIG PED POLE ALUM 0.000

EACH 0.000 0.00

655.00000 0.000 0.00

0745 IMPACT ATTENUATOR (QUADGUARD) 3.000 0.000

EACH 0.000 0.00

28,000.00000 0.000 0.00

614-85115  
 

0745 MATERIAL ALLOWANCE QUADGUARD (69") 1.000

EACH 0.000 0.00

24,150.00000 1.000 24,150.00

0745 MATERIAL ALLOWANCE QUADGUARD (24") 2.000

EACH 0.000 0.00

23,355.00000 2.000 46,710.00

0750 *CONTROLLER (TYPE 170E-HC11) 2.000 2.000

EACH 0.000 0.00

16,500.00000 2.000 33,000.00

614-86246  
 

0750 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 0.000

EACH 0.000 0.00

13,350.00000 0.000 0.00

0755 EMBANKMENT PROTECTOR TYPE 3 3.000 3.000

EACH 0.000 0.00

900.00000 3.000 2,700.00

615-00030  
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0760 EMBANKMENT PROTECTOR TYPE 5 3.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

615-00050  
 

0765 *DETOUR PAVEMENT 13,160.710 6,237.400

SY  6,923.310 166,159.44

24.00000 13,160.710 315,857.04

621-00450  
 

0770 *CONSTRUCTION SURVEYING 1.000 0.803

L S 0.018 1,350.00

75,000.00000 0.821 61,575.00

625-00000  
 

0775 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

320,000.00000 1.000 320,000.00

626-00000  
 

0780 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

4,600.00000 0.500 2,300.00

626-01000  
 

0785 *EPOXY PAVEMENT MARKING 131.000 47.000

GAL 0.000 0.00

82.00000 47.000 3,854.00

627-00005  
 

0790 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 500.000 308.640

GAL 83.770 3,015.72

36.00000 392.410 14,126.76

627-00012  
 

0795 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,176.000 0.000

SF  0.000 0.00

10.25000 0.000 0.00

627-01000  
 

0800 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 447.000 0.000

SF  0.000 0.00

20.50000 0.000 0.00

627-03000  
 

0805 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

428.000 0.000

SF  0.000 0.00

26.00000 0.000 0.00

627-30325  
 

0810 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,720.000 392.000

SF  0.000 0.00

10.50000 392.000 4,116.00

627-30330  
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0815 *SURVEY MONUMENT (TYPE 1) 30.000 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

629-01001  
 

0820 *SURVEY MONUMENT (TYPE 2) 3.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

629-01002  
 

0825 *SURVEY MONUMENT (TYPE 5) 5.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

629-01005  
 

0830 *SURVEY MONUMENT (TYPE 1A) 1.000 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

629-01011  
 

0835 *FLAGGING 5,272.000 4,911.500

HOUR 360.500 7,210.00

20.00000 5,272.000 105,440.00

630-00000  
 

0840 TRAFFIC CONTROL VEHICLE 3.000 2.700

EACH 0.000 0.00

3,100.00000 2.700 8,370.00

630-00004  
 

0845 TRAFFIC CONTROL INSPECTION 137.000 127.000

DAY 10.000 1,080.00

108.00000 137.000 14,796.00

630-00007  
 

0850 *TRAFFIC CONTROL MANAGEMENT 358.000 338.000

DAY 20.000 7,000.00

350.00000 358.000 125,300.00

630-00012  
 

0855 UNIFORMED TRAFFIC CONTROL COORDINATION 1,516.450 1,419.950

HOUR 96.500 1,158.00

12.00000 1,516.450 18,197.40

630-00015  
 

0860 FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.000 0.00

1,500.00000 3.600 5,400.00

630-80001  
 

0865 BARRICADE (TYPE 3 M-C) (TEMPORARY) 10.000 9.000

EACH 0.000 0.00

250.00000 9.000 2,250.00

630-80337  
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0870 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 18.000

EACH 0.000 0.00

53.00000 18.000 954.00

630-80341  
 

0875 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 110.000 46.800

EACH 0.000 0.00

156.00000 46.800 7,300.80

630-80342  
 

0880 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 18.000

EACH 0.000 0.00

150.00000 18.000 2,700.00

630-80343  
 

0885 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 343.250 308.925

SF  0.000 0.00

13.00000 308.925 4,016.03

630-80344  
 

0890 PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.000 0.00

7,500.00000 3.600 27,000.00

630-80355  
 

0895 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

6.000 5.400

EACH 0.000 0.00

575.00000 5.400 3,105.00

630-80358  
 

0900 DRUM CHANNELIZING DEVICE 500.000 450.000

EACH 0.000 0.00

45.00000 450.000 20,250.00

630-80360  
 

0905 CONCRETE BARRIER (TEMPORARY) 15,000.000 9,900.000

LF  0.000 0.00

12.00000 9,900.000 118,800.00

630-80370  
 

0910 TRAFFIC CONE 600.000 450.000

EACH 0.000 0.00

11.00000 450.000 4,950.00

630-80380  
 

0915 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000

DAY 0.000 0.00

1,050.00000 0.000 0.00

630-80520  
 

0920 IMPACT ATTENUATOR (TEMPORARY) 12.000 9.900

EACH 0.000 0.00

5,800.00000 9.900 57,420.00

630-85010  
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0925 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

56,000.00000 1.000 56,000.00

630-86800  
 

0927 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - WORKING TIME 
VIOLATION

0.000 -2,250.000

DOL 0.000 0.00

1.00000 -2,250.000 -2,250.00

900-00006  
 

0930 F/A MINOR CONTRACT REVISIONS 482,333.500 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0935 F/A ASPHALT PAVEMENT INCENTIVE 111,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0940 F/A FUEL COST ADJUSTMENT 14,967.040 8,960.630

F A 6,006.410 6,006.41

1.00000 14,967.040 14,967.04

700-70016  
 

0945 F/A ON-THE-JOB TRAINEE 10,752.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0950 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0955 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 14,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0960 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0965 F/A UNIFORMED TRAFFIC CONTROL (OFFICER TIME) 73,399.100 73,399.100

F A 0.000 0.00

1.00000 73,399.100 73,399.10

700-70034  
 

0970 F/A ADJUST UTILITIES 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0975 F/A OBTAIN POWER FROM XCEL ENERGY 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0980 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0985 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 10,000.000 3,678.500

F A 0.000 0.00

1.00000 3,678.500 3,678.50

700-70589  
 

CAT 0200 $621,577.42 5,792,681.28CURRENT AMT 8,418,727.92 $$

CAT NO0201 ROADWAY - ADDED RTD BUS LANE 

0990 *REMOVAL OF SIDEWALK 167.000 167.000

SY  0.000 0.00

3.60000 167.000 601.20

202-00200  
 

0995 *REMOVAL OF CURB AND GUTTER 444.000 444.000

LF  0.000 0.00

3.75000 444.000 1,665.00

202-00203  
 

1000 *REMOVAL OF ASPHALT MAT 416.000 416.000

SY  0.000 0.00

3.00000 416.000 1,248.00

202-00220  
 

1005 *TOPSOIL 22.000 0.000

CY  0.000 0.00

9.50000 0.000 0.00

207-00205  
 

1010 *AGGREGATE BASE COURSE (CLASS 6) 107.000 107.000

CY  0.000 0.00

23.00000 107.000 2,461.00

304-06007  
 

1015 *CONCRETE PAVEMENT (10 INCH) (SPECIAL) 1,141.000 1,141.000

SY  0.000 0.00

42.00000 1,141.000 47,922.00

412-01001  
 

1020 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 311.000 250.000

LF  0.000 0.00

37.00000 250.000 9,250.00

603-01245  
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0201 ROADWAY - ADDED RTD BUS LANE 

1025 CONCRETE SIDEWALK (6 INCH) 193.000 193.000

SY  0.000 0.00

24.00000 193.000 4,632.00

608-00006  
 

CAT 0201 $0.00 67,779.20CURRENT AMT 70,245.20 $$

CAT NO0202 ROADWAY - ITS ELEMENTS 

1030 *RESET VARIABLE MESSAGE SIGN 1.000 0.500

EACH 0.000 0.00

2,500.00000 0.500 1,250.00

210-00820  
 

1035 *DRILLED CAISSON (48 INCH) 31.500 0.000

LF  0.000 0.00

258.00000 0.000 0.00

503-00048  
 

1040 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 2.000 2.000

EACH 0.000 0.00

3,700.00000 2.000 7,400.00

604-39050  
 

1045 *LOCATION MARKER (FIBER OPTIC)(DOME) 25.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

612-00260  
 

1050 *LOCATION MARKER (UTILITY)(FLAT SLAT) 10.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

612-00270  
 

1055 *2 INCH ELECTRICAL CONDUIT (JACKED) 25,000.000 21,888.000

LF  0.000 0.00

4.50000 21,888.000 98,496.00

613-00201  
 

1060 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 19,671.000 19,000.000

LF  0.000 0.00

2.80000 19,000.000 53,200.00

613-01200  
 

1065 *PULL BOX (24"X36"X18") 18.000 16.000

EACH 0.000 0.00

550.00000 16.000 8,800.00

613-07034  
 

1070 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

29,000.00000 0.000 0.00

614-32400  
 



CONTID: C13622         COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 13622-BID    ESTIMATE RUN

PROJECT: IM 0253-173                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY - ITS ELEMENTS 

1070 MATERIAL ALLOWANCE OVERHEAD SIGN STR. (24" CANT.) 1.000

EACH 0.000 0.00

22,000.00000 1.000 22,000.00

1075 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 3,000.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

614-87424  
 

1080 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 14,000.000 12,200.000

LF  0.000 0.00

2.25000 12,200.000 27,450.00

614-87496  
 

CAT 0202 $0.00 218,596.00CURRENT AMT 266,435.80 $$

CAT NO0281 ROADWAY - ENHANCEMENTS FOR WESTMINSTER 

1085 *STRUCTURE EXCAVATION 1,412.480 1,412.480

CY  0.000 0.00

3.75000 1,412.480 5,296.80

206-00000  
 

1090 *STRUCTURE BACKFILL (CLASS 1) 1,103.000 1,103.000

CY  0.000 0.00

14.00000 1,103.000 15,442.00

206-00100  
 

1095 MECHANICAL REINFORCEMENT OF SOIL 937.870 937.870

CY  0.000 0.00

9.50000 937.870 8,909.77

206-00360  
 

1100 BLOCK FACING 4,220.400 4,220.400

SF  0.000 0.00

13.00000 4,220.400 54,865.20

504-04410  
 

1105 *PEDESTRIAN RAILING (STEEL) 1,130.000 687.500

LF  0.000 0.00

125.00000 687.500 85,937.50

514-00200  
 

1105 MATERIAL ALLOWANCE PEDESTRIAN RAILING 0.000

LF  0.000 0.00

93.25000 0.000 0.00

1105 MATERIAL ALLOWANCE PEDESTRIAN FENCE 0.000

LF  240.000 24,600.00

102.50000 240.000 24,600.00
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0281 ROADWAY - ENHANCEMENTS FOR WESTMINSTER 

1110 CONCRETE SIDEWALK (6 INCH) 95.000 0.000

SY  0.000 0.00

24.00000 0.000 0.00

608-00006  
 

1115 GUTTER TYPE 2 (2 FOOT) 912.000 853.000

LF  0.000 0.00

9.00000 853.000 7,677.00

609-24002  
 

1120 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 644.000 554.000

LF  0.000 0.00

5.75000 554.000 3,185.50

613-01125  
 

1125 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 8.000 0.000

EACH 0.000 0.00

3,850.00000 0.000 0.00

613-30005  
 

1125 MATERIAL ALLOWANCE PEDESTRIAL LIGHT STANDARDS 0.000

EACH 8.000 21,665.20

2,708.15000 8.000 21,665.20

1130 3 INCH PLASTIC PIPE 440.000 170.000

LF  0.000 0.00

6.50000 170.000 1,105.00

619-50240  
 

1135 6 INCH PLASTIC PIPE 440.000 170.000

LF  0.000 0.00

8.70000 170.000 1,479.00

619-50480  
 

CAT 0281 $46,265.20 230,162.97CURRENT AMT 277,442.77 $$

CAT NO0300 STRUCTURE E-17-ZW 

0772 CONSTRUCTION SURVEYING (HOURLY) EXTRA SURVEYING 50.000 36.000

HOUR 3.000 300.00

100.00000 39.000 3,900.00

625-00001  
 

1140 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

100,000.00000 1.000 100,000.00

202-00400  
 

1145 *STRUCTURE EXCAVATION 10,550.000 9,495.000

CY  0.000 0.00

3.75000 9,495.000 35,606.25

206-00000  
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-ZW 

1150 *STRUCTURE BACKFILL (CLASS 1) 10,401.000 10,401.000

CY  0.000 0.00

14.00000 10,401.000 145,614.00

206-00100  
 

1155 MECHANICAL REINFORCEMENT OF SOIL 10,401.000 10,401.000

CY  0.000 0.00

9.50000 10,401.000 98,809.50

206-00360  
 

1160 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

68,000.00000 1.000 68,000.00

206-01781  
 

1165 *SHORING (AREA 2) 0.000 0.000

L S 0.000 0.00

68,000.00000 0.000 0.00

206-01782  
 

1170 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 517.280 517.280

TON 0.000 0.00

36.00000 517.280 18,622.08

403-34871  
 

1175 *DRILLED CAISSON (30 INCH) 1,203.000 1,203.000

LF  0.000 0.00

74.00000 1,203.000 89,022.00

503-00030  
 

1180 *DRILLED CAISSON (54 INCH) 337.750 337.750

LF  0.000 0.00

225.00000 337.750 75,993.75

503-00054  
 

1185 *BLOCK FACING 6,958.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

504-04410  
 

1187 ADDED ITEM (LUMP SUM)/ ABUTMENT WALLS 0.823 0.642

L S 0.181 79,949.87

441,712.00000 0.823 363,528.98

900-00014  
 

1190 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 132.000 0.000

CY  0.000 0.00

250.00000 0.000 0.00

507-00100  
 

1195 BRIDGE DRAIN (SPECIAL) 4.000 4.000

EACH 0.000 0.00

5,000.00000 4.000 20,000.00

513-00690  
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-ZW 

1200 *WATERPROOFING (MEMBRANE) 4,447.190 4,447.190

SY  0.000 0.00

7.50000 4,447.190 33,353.93

515-00120  
 

1205 BRIDGE EXPANSION DEVICE (0-4 INCH) 324.580 324.580

LF  0.000 0.00

125.00000 324.580 40,572.50

518-01004  
 

1205 MATERIAL ALLOWANCE EXPANSION DEVICE (0"-4") 0.000

LF  0.000 0.00

63.00000 0.000 0.00

1210 *CONCRETE CLASS D (BRIDGE) 2,083.530 2,083.530

CY  0.000 0.00

230.00000 2,083.530 479,211.90

601-03040  
 

1215 *STRUCTURAL CONCRETE COATING 52,362.000 4,968.460

SF  0.000 0.00

0.30000 4,968.460 1,490.54

601-40301  
 

1220 *REINFORCING STEEL (EPOXY COATED) 454,200.000 454,200.000

LB  0.000 0.00

0.76000 454,200.000 345,192.00

602-00020  
 

1225 *BRIDGE RAIL TYPE 7 630.000 630.000

LF  0.000 0.00

60.00000 630.000 37,800.00

606-10700  
 

1230 *3/4 INCH ELECTRICAL CONDUIT 650.000 650.000

LF  0.000 0.00

5.00000 650.000 3,250.00

613-00075  
 

1235 *2 INCH ELECTRICAL CONDUIT 2,560.000 2,557.000

LF  0.000 0.00

4.60000 2,557.000 11,762.20

613-00200  
 

1240 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 39,120.000 39,120.000

SF  0.000 0.00

37.00000 39,120.000 1,447,440.00

618-01994  
 

1240 MATERIAL ALLOWANCE GIRDERS 0.000

SF  0.000 0.00

29.97000 0.000 0.00
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PCN: 13622-BID    ESTIMATE RUN

PROJECT: IM 0253-173                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-ZW 

1240 MATERIAL ALLOWANCE GIRDERS 0.000

SF  0.000 0.00

29.97000 0.000 0.00

1240 MATERIAL ALLOWANCE GIRDERS 0.000

SF  0.000 0.00

29.97000 0.000 0.00

1240 MATERIAL ALLOWANCE GIRDERS 0.000

SF  0.000 0.00

29.97000 0.000 0.00

1240 MATERIAL ALLOWANCE GIRDERS 0.000

SF  0.000 0.00

29.97000 0.000 0.00

1240 MATERIAL ALLOWANCE GIRDERS 0.000

SF  0.000 0.00

29.97000 0.000 0.00

1240 MATERIAL ALLOWANCE GIRDERS 0.000

SF  0.000 0.00

29.97000 0.000 0.00

1245 GUARDRAIL TYPE 7 (TEMPORARY) 630.000 567.000

LF  0.000 0.00

32.00000 567.000 18,144.00

630-80376  
 

CAT 0300 $80,249.87 3,437,313.63CURRENT AMT 3,582,071.74 $$

CAT NO0301 RET. WALL E-17-CH 

1250 *STRUCTURE EXCAVATION 2,050.000 2,050.000

CY  0.000 0.00

3.75000 2,050.000 7,687.50

206-00000  
 

1255 *STRUCTURE BACKFILL (CLASS 1) 19,960.000 19,960.000

CY  0.000 0.00

14.00000 19,960.000 279,440.00

206-00100  
 

1260 *SHORING (AREA 3) 0.500 0.500

L S 0.000 0.00

40,000.00000 0.500 20,000.00

206-01783  
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 RET. WALL E-17-CH 

1265 WATERSTOP (6 INCH) 160.000 160.000

LF  0.000 0.00

8.50000 160.000 1,360.00

518-00106  
 

1270 CONCRETE CLASS D (WALL) 1,612.060 1,612.060

CY  0.000 0.00

230.00000 1,612.060 370,773.80

601-03050  
 

1275 *STRUCTURAL CONCRETE COATING 19,755.000 0.000

SF  0.000 0.00

0.30000 0.000 0.00

601-40301  
 

1280 *REINFORCING STEEL 140,110.700 140,110.700

LB  0.000 0.00

0.65000 140,110.700 91,071.96

602-00000  
 

1285 *REINFORCING STEEL (EPOXY COATED) 41,003.500 41,003.500

LB  0.000 0.00

0.76000 41,003.500 31,162.66

602-00020  
 

1290 GUTTER TYPE 2 (2 FOOT) 565.000 556.500

LF  0.000 0.00

9.00000 556.500 5,008.50

609-24002  
 

1295 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,052.000 1,052.000

LF  0.000 0.00

2.80000 1,052.000 2,945.60

613-01200  
 

1300 EMBANKMENT PROTECTOR (SPECIAL) 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

615-00150  
 

CAT 0301 $0.00 811,450.02CURRENT AMT 817,453.02 $$

CAT NO0302 RET. WALL E-17-CG 

0642 ADDED ITEM (LUMP SUM)/ CG WALL 1.000 1.000

L S 0.000 0.00

2,360.00000 1.000 2,360.00

900-00014  
 

1305 *STRUCTURE EXCAVATION 3,911.600 3,911.600

CY  0.000 0.00

3.75000 3,911.600 14,668.50

206-00000  
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 RET. WALL E-17-CG 

1307 ADDED ITEM (CUBIC YARD)/ SUBGRADE STABILIZATION WALL 
CG

267.000 267.000

CY  0.000 0.00

27.83000 267.000 7,430.61

900-00004  
 

1310 *STRUCTURE BACKFILL (CLASS 1) 9,670.400 9,670.400

CY  0.000 0.00

14.00000 9,670.400 135,385.60

206-00100  
 

1315 *SHORING (AREA 3) 0.500 0.500

L S 0.000 0.00

40,000.00000 0.500 20,000.00

206-01783  
 

1320 WATERSTOP (6 INCH) 111.000 111.000

LF  0.000 0.00

8.50000 111.000 943.50

518-00106  
 

1325 CONCRETE CLASS D (WALL) 707.000 707.000

CY  0.000 0.00

230.00000 707.000 162,610.00

601-03050  
 

1330 *STRUCTURAL CONCRETE COATING 9,445.000 9,444.110

SF  0.000 0.00

0.30000 9,444.110 2,833.23

601-40301  
 

1335 *REINFORCING STEEL 73,776.000 73,776.000

LB  0.000 0.00

0.65000 73,776.000 47,954.40

602-00000  
 

1340 GUTTER TYPE 2 (2 FOOT) 661.000 562.000

LF  0.000 0.00

9.00000 562.000 5,058.00

609-24002  
 

1345 EMBANKMENT PROTECTOR (SPECIAL) 3.000 1.000

EACH 2.000 4,000.00

2,000.00000 3.000 6,000.00

615-00150  
 

CAT 0302 $4,000.00 405,243.84CURRENT AMT 406,135.11 $$

CAT NO0303 RET. WALL E-17-CI 

1350 *STRUCTURE EXCAVATION 1,501.300 1,501.300

CY  0.000 0.00

3.75000 1,501.300 5,629.88

206-00000  
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 RET. WALL E-17-CI 

1352 ADDED ITEM (CUBIC YARD)/ SUBGRADE STABILIZATION WALL 
CI

114.000 114.000

CY  0.000 0.00

27.83000 114.000 3,172.62

900-00004  
 

1355 *STRUCTURE BACKFILL (CLASS 1) 7,560.000 7,560.000

CY  0.000 0.00

14.00000 7,560.000 105,840.00

206-00100  
 

1360 WATERSTOP (6 INCH) 79.000 79.000

LF  0.000 0.00

8.50000 79.000 671.50

518-00106  
 

1365 CONCRETE CLASS D (WALL) 459.000 458.600

CY  0.000 0.00

230.00000 458.600 105,478.00

601-03050  
 

1370 *STRUCTURAL CONCRETE COATING 12,412.830 12,412.830

SF  0.000 0.00

0.30000 12,412.830 3,723.85

601-40301  
 

1375 *REINFORCING STEEL 42,990.000 42,990.000

LB  0.000 0.00

0.65000 42,990.000 27,943.50

602-00000  
 

1380 GUTTER TYPE 2 (2 FOOT) 446.000 446.000

LF  0.000 0.00

9.00000 446.000 4,014.00

609-24002  
 

1385 EMBANKMENT PROTECTOR (SPECIAL) 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

615-00150  
 

CAT 0303 $0.00 258,473.35CURRENT AMT 258,565.35 $$

CAT NO0304 RET. WALL E-17-CJ 

1390 *STRUCTURE EXCAVATION 777.000 777.000

CY  0.000 0.00

3.75000 777.000 2,913.75

206-00000  
 

1392 ADDED ITEM (CUBIC YARD)/ SUBGRADE STABILIZATION 
E-17-CJ

177.000 177.000

CY  0.000 0.00

27.83000 177.000 4,925.91

900-00004  
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PCN: 13622-BID    ESTIMATE RUN 06/09/2006

PROJECT: IM 0253-173                   ESTIMATE NO: 0018 10:38:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 RET. WALL E-17-CJ 

1395 *STRUCTURE BACKFILL (CLASS 1) 3,000.000 3,000.000

CY  0.000 0.00

14.00000 3,000.000 42,000.00

206-00100  
 

1400 WATERSTOP (6 INCH) 42.000 42.000

LF  0.000 0.00

8.50000 42.000 357.00

518-00106  
 

1405 *CONCRETE CLASS D (WALL) 203.100 203.100

CY  0.000 0.00

230.00000 203.100 46,713.00

601-03050  
 

1410 *STRUCTURAL CONCRETE COATING 3,355.000 2,991.980

SF  0.000 0.00

0.30000 2,991.980 897.59

601-40301  
 

1415 *REINFORCING STEEL 19,272.000 19,272.000

LB  0.000 0.00

0.65000 19,272.000 12,526.80

602-00000  
 

1420 GUTTER TYPE 2 (2 FOOT) 226.000 226.000

LF  0.000 0.00

9.00000 226.000 2,034.00

609-24002  
 

1425 EMBANKMENT PROTECTOR (SPECIAL) 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

615-00150  
 

CAT 0304 $0.00 114,368.05CURRENT AMT 114,476.96 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1430 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

100,000.00000 1.000 100,000.00

620-00005  
 

1435 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

60,000.00000 1.000 60,000.00

620-00012  
 

1440 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,100.00000 2.000 4,200.00

620-00020  
 

CAT 0400 $0.00 164,200.00CURRENT AMT 164,200.00 $$

PROJECT TOTAL 752,092.49 $ 11,500,268.34CURRENT AMT 14,375,753.87 $$


